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• Message from the Project Director – Neeraj Chauhan
• Today’s Presenters
• Department Roll Call
• Introduction of the Department Super Users
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• MEC Lab
– Month End Close (MEC) Lab Support available Monday through Friday
– State Business Experts in the MEC Lab
– “Mandatory” Lab for departments who are not showing progress on data 

entry
– DOF attendance for help with reconciliation activities

• W1 & W2 Departments have no accounting conversions

• R2016 Departments have accounting conversions as of 6/30

• Catch up on July transactions

Approach for Departmental Transactions (MEC)
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DOF Policy on Month End Close
• State Policy requires reconciliation within 30 days after the end of the 

month
• Finance will allow additional time to perform month-end closing (MEC) 

and to complete July and August reconciliations
• Using FI$Cal as the primary accounting system, departments should 

comply with policy by FM3 (September) reconciliations
• Dates for expected closure for 2016 departments:

– FM1 by 9/16
– FM2 by 9/30

• Departments requiring additional time for MEC and reconciliations 
must submit a written request to Finance (FSCU) for a temporary 
exemption to the policy
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Status of Month End Close
• List of some issues identified and addressed for W1/W2

– Beginning Balance Conversions (GL008 Conversion)
– Labor Distribution Errors
– Voucher Build Errors
– AR Items not sent to GL

• Encourage departments to be proactive on Month-End Close

• Departmental Tracking and Reporting
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Dept (BU) Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Overall
ABC         (2100) 100% 100% 100% 100% 100% 85% 85% 85% 85% 85% 50% 15% 83%
ABCAB   (2120) 100% 100% 100% 100% 100% 100% 100% 100% 100% 85% 50% 15% 88%
ALRB       (7300) 85% 85% 85% 85% 85% 85% 85% 85% 85% 85% 19% 0% 72%
BCDC      (3820) 85% 85% 85% 85% 85% 85% 85% 85% 70% 58% 36% 0% 70%
CAC         (8260) 100% 100% 100% 100% 100% 100% 100% 100% 70% 58% 25% 0% 79%
CSSSA    (6255) 100% 100% 100% 100% 100% 100% 100% 100% 100% 58% 25% 0% 82%
DFEH      (1700) 100% 100% 100% 100% 85% 85% 85% 85% 85% 85% 57% 0% 81%
DOF        (8860) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 38% 0% 86%
OEHHA  (3980) 100% 100% 100% 100% 100% 100% 100% 100% 85% 70% 44% 5% 84%

Wave 1 Non-CFS Dashboard as of June 13, 2016

Dept (BU) Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Overall
CalRecycle     (3970) 52% 41% 41% 41% 42% 42% 42% 42% 42% 0% 0% 0% 32%
CCFC              (4250) 70% 58% 58% 58% 58% 58% 36% 33% 33% 25% 25% 0% 43%
CCOA             (4180) 37% 33% 33% 25% 25% 25% 25% 25% 25% 0% 0% 0% 21%
CDA               (4170) 37% 33% 33% 25% 25% 25% 25% 25% 25% 0% 0% 0% 21%
DTSC              (3960) 68% 50% 50% 50% 50% 50% 48% 46% 44% 0% 0% 0% 38%
HSR                (2665) 77% 48% 48% 48% 48% 48% 48% 48% 48% 31% 13% 0% 42%
Library           (6120) 85% 58% 58% 50% 50% 50% 50% 50% 47% 44% 44% 12% 50%
SCO                (0840) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 45% 0% 87%
STO                (0950) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 48% 0% 87%
VCGCB           (7870) 70% 70% 58% 58% 58% 58% 58% 58% 58% 50% 50% 0% 54%
VCGCB Fund (9671) 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 83%

Wave 2 Non-CFS Dashboard as of June 13, 2016

Month End Close Status for Non-CFS
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Dept (BU) Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Overall
BCSH         (0515) 70% 70% 70% 70% 70% 70% 38% 38% 13% 9% 0% 0% 43%
BSCC         (5227) 70% 58% 58% 58% 46% 46% 45% 45% 10% 10% 0% 0% 37%
CATC         (2600) 70% 70% 70% 70% 70% 70% 70% 35% 26% 17% 0% 0% 47%
CCDA        (8790) 100% 100% 100% 100% 100% 100% 100% 100% 85% 70% 0% 0% 80%
CCSWG    (8820) 100% 100% 100% 100% 100% 100% 100% 100% 85% 70% 0% 0% 80%
CCTC         (6360) 70% 70% 62% 53% 46% 50% 45% 49% 43% 34% 0% 0% 43%
CGCC         (0855) 100% 100% 100% 70% 70% 70% 70% 62% 38% 22% 0% 0% 58%
CIRM         (6445) 100% 100% 100% 100% 100% 100% 100% 100% 45% 34% 0% 0% 73%
CRC            (0911) 100% 100% 100% 100% 100% 100% 100% 100% 100% 85% 70% 0% 88%
CSLEG       (4185) 100% 100% 100% 100% 100% 100% 100% 85% 85% 85% 0% 0% 80%
CSM           (8885) 100% 100% 100% 100% 100% 100% 85% 85% 85% 85% 0% 0% 78%
DSC            (3885) 100% 70% 70% 70% 70% 70% 70% 70% 21% 9% 0% 0% 52%
EAAP         (6125) 100% 100% 100% 100% 100% 100% 100% 85% 85% 85% 70% 0% 85%
EMSA        (4120) 100% 77% 56% 59% 46% 45% 44% 43% 13% 13% 0% 0% 41%
FI$Cal       (8880) 100% 100% 85% 85% 85% 85% 85% 85% 85% 22% 0% 0% 68%
FPPC         (8620) 70% 70% 70% 62% 58% 58% 42% 38% 24% 12% 0% 0% 42%
GOBIZ       (0509) 70% 70% 70% 70% 62% 36% 40% 33% 10% 2% 0% 0% 39%
GOVOPS  (0511) 100% 100% 100% 100% 100% 100% 100% 100% 58% 22% 0% 0% 73%
LHC            (8780) 100% 100% 100% 100% 100% 100% 100% 100% 70% 0% 0% 0% 73%
MHSOAC (4560) 85% 85% 85% 85% 85% 85% 85% 61% 25% 25% 0% 0% 59%
OAL           (7910) 70% 70% 85% 70% 70% 70% 70% 70% 70% 70% 0% 0% 60%
OIG            (0552) 100% 100% 100% 100% 100% 85% 85% 85% 85% 85% 0% 0% 77%
OSI             (0531) 85% 85% 85% 85% 85% 85% 70% 48% 30% 21% 0% 0% 57%
OSPD        (8140) 100% 100% 100% 100% 85% 85% 85% 85% 85% 85% 0% 0% 76%
RMC          (3825) 70% 70% 70% 62% 58% 58% 53% 58% 10% 10% 0% 0% 43%
SDRC         (3845) 100% 100% 100% 100% 100% 100% 100% 100% 70% 10% 0% 0% 73%
SILC           (5170) 100% 85% 85% 85% 85% 85% 85% 85% 13% 2% 0% 0% 59%
SMMC       (3810) 85% 85% 85% 85% 70% 70% 70% 70% 70% 70% 0% 0% 63%
SNC           (3855) 100% 85% 70% 70% 70% 39% 39% 39% 27% 20% 0% 0% 47%
SSC            (1690) 100% 100% 100% 100% 100% 100% 100% 100% 85% 70% 0% 0% 80%
SSJDC        (3875) 100% 100% 100% 85% 70% 70% 70% 70% 15% 3% 0% 0% 57%
TAHOE      (3125) 70% 70% 70% 70% 70% 62% 46% 46% 36% 30% 0% 0% 47%

Wave 2 CFS Dashboard as of June 13, 2016

Month End Close Status for CFS
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Release Scope 
• Application Upgrades (e.g., PeopleSoft v9.2, GRC, I&AM)
• Departmental Release (July 2016 Release Departments)
• DGS/ABMS Release
• Budgets 2.0
• Statewide Budgeting
• OBIEE/BI Apps
• Hardware Refresh – tech only 



Current FI$Cal Functionality

Departmental Accounting 
• Asset Management
• Accounts Payable
• Billing/Accounts Receivable
• Cash Management
• Primavera 
• Project Costing
• Customer Contracts
• Grants
• General Ledger 
• Chart of Accounts
• Commitment Control 
• Labor Distribution
• Allocations

Departmental Budgeting
• Planning, etc.

Departmental Procurement
• Requisition
• Purchase Order
• Receiving
• P-Cards
• EPP/SABRC – embedded in Req, PO 
• Items for CALPIA

DGS Procurement
• Enhanced Vendor Portal 
• EPP/SABRC configuration
• SB/DVBE Certification 
• Solicitations 
• Items for LPAs
• Procurement Contracts
• SCPRS in FI$Cal
• Procurement Billing

13June 2016

Release Functionality 



JulyJuneFebruary March April MayJanuary

Departmental Release (July 2016 Release)  

DGS/ABMS + Enhancements

Upgrade / Retrofit Activities (e.g., PeopleSoft v9.2)

Budgets 2.0

OBIEE/BI Apps  

Hardware Refresh  

Go Live: 7/29

Statewide Budgeting  

14June 2016

Release Timeline 
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UAT Update
• Scope:  UAT is being conducted in the PeopleSoft 9.2v Environment

– Departmental Release (July 2016 Release Departments)
– DGS ABMS Release
– Budgets 2.0
– Application Upgrade (PeopleSoft 9.1v to 9.2v – Regression Testing)

• When:  May 31, 2016 – July 15, 2016 at FI$Cal

• Participating UAT Departments and Regression Testing Departments
– FI$Cal - FI$Cal/FSO
– DGS - DGS-CFS
– DOF - SCO
– CDPR - STO
– DOJ - CAAM
– Science - CRB

• FI$Cal FSO Team Pre-Executing 145 UAT Departmental Scripts
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DGS CDPR DOJ CAAM CRB Science LTG FI$Cal
Wk1  
5/31–6/3

AP,AR,GL,PO GL,PO PO - - - - -

Wk2  
6/6–6/9

AR,PC,PO AR,PC,PO PO - - - - -

Wk3 
6/13-6/16

CA,GM,PC,
PO

CA,GM,PC,
PO

- AM,AP,AR,C
A, GL,PC,PO

AM,AP,AR,C
A, GL,PC,PO

AM,AP,AR,C
A, GL,PC,PO

- -

Wk4  
6/20-6/23

AM,AP,GL,
PO

AM,AP,GL PO - - - GL AP,AR,GL

Wk5  
6/27-6/30

CM,LD,PC CM,LD,PC - - - - CM CM,LD

Wk6  
7/5-7/7

GL-MEC GL – MEC - - - - GL-
MEC

GL–MEC

Wk7  
7/11-7/15

GL-YEC GL - YEC - AP,CM,GL AP,CM,GL AP,CM,GL GL-
YEC

GL-YEC

UAT Update for New Departments 
New Departments – Testing by Module



PeopleSoft Upgrade 9.2v - Regression Testing by Module
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SCO DGS-CFS DGS - PD DOF STO

Wk1  5/31–6/3 AP, AR, PO - - GL UUAT

Wk2  6/6–6/9 AR, PC, PO - - - UUAT

Wk3  6/13-6/16 CA, GM, PC, PO - PO - UUAT

Wk4  6/20-6/23 AP AM, AP, AR, GL PO GL UUAT

Wk5  6/27-6/30 PC CM, LD PO LD UUAT

Wk6  7/5-7/7 - GL-MEC - GL-MEC UUAT

Wk7  7/11-7/15 - GL-YEC - GL-YEC UUAT

UAT Update for PeopleSoft Upgrade 



ABMS Testing by Module
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Modules

Wk1  5/31–6/3 AP, LD, PC

Wk2  6/6–6/9 AR, LD, PC

Wk3  6/13-6/16 AM, AP, AR, CA, LD, PC

Wk4  6/20-6/23 AP, AR, PC, PO

Wk5  6/27-6/30 AR, CA, LD, PC, PO

Wk6  7/5-7/7 AR, CA, GL, PC

Wk7  7/11-7/15 AR, GL

UAT Update for DGS ABMS 



Overall Script Execution Status – 9.2/New Departments

Overall Script Execution Status – ABMS

Budgets 2.0 UUAT Status
– DOF is currently conducting UUAT for Budgets 2.0 release.  Testing is expected to conclude 

at the end of June 2016.

Note – All data provided is as of June 15, 2016
20June 2016

Total Scripts Passed % Complete

145 53 36%

Total Scripts Passed % Complete

110 11 10%

UAT Update – Overall Status 
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Iteration Key Objectives

Dry Run

• Identify and execute tasks, in a production-like test environment, which will be 
required to successfully cutover/transition new functionality and/or users to FI$Cal

• Confirm proper owners for each task
• Confirm proper sequencing and dependencies between tasks
• Capture timings for each task

• Validate cutover tasks and processes
• Inform and help prepare Departments for cutover to FI$Cal 
• Identify and resolve issues prior to cutover

Dress Rehearsal • Dry Run objectives + Execute and further refine timings for each cutover task

Cutover
• Successfully cutover/transition new functionality and/or users to FI$Cal
• Minimize FI$Cal Production outage window for existing users

FI$Cal Deployment Phase
• FI$Cal Deployment Phase consists of three execution / iterations of 

activities required to cutover new functionality and users to FI$Cal
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Cutover Period Description

Pre-Cutover Tasks which can be performed prior to the start of the FI$Cal Production 
outage window

Cutover
Tasks which are performed during the FI$Cal Production outage window, 
when the FI$Cal Production system is not available to FI$Cal 
Departmental users

Post-Cutover Tasks which can be performed after the FI$Cal Production system has 
been made available to existing and new FI$Cal Departmental users

FI$Cal Outage for 
Department Users

FI$Cal is Available to Departments 
Users FI$Cal is Available to Department Users

Pre-Cutover Cutover Post-Cutover

FI$Cal Deployment Phase (cont’d)
• FI$Cal cutover tasks will be categorized as pre-cutover, cutover, and 

post-cutover and will be executed in Dry Run, Dress Rehearsal and 
Cutover
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May
30

Jun
6

Jun
13

Jun
20

Jun
27

Jul
4

Jul
11

Jul
18

Jul
25

Aug
1

Aug
8

Dry Run 
6/6 – 7/1

July 2016 Release
Deploy Phase

Dry Run

Dress Rehearsal

Cutover

Dress Rehearsal
7/7 – 7/21

Cutover
7/22 – 7/29 Support >>

Go Live: 7/29

Key Dry Run Conversion Activities

• Dry Run is planned from 6/6 – 7/1

• Conversion files from Departments were due 6/13

• Departments will participate in conversion execution activities with FI$Cal from 
6/14 – 6/24

• Departments will send individuals to FI$Cal to validate converted data and/or 
practice manual conversions from 6/27 – 6/30

– Detailed schedule will be communicated by 6/22
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May
30

Jun
6

Jun
13

Jun
20

Jun
27

Jul
4

Jul
11

Jul
18

Jul
25

Aug
1

Aug
8

Dry Run 
6/6 – 7/1

July 2016 Release
Deploy Phase

Dry Run

Dress Rehearsal

Cutover

Dress Rehearsal
7/7 – 7/21

Cutover
7/22 – 7/29 Support >>

Go Live: 7/29
Key Dress Rehearsal Conversion Activities

• Dress Rehearsal is planned from 7/7 – 7/21

• Conversion files from Departments are due 7/6

– Dress Rehearsal files must represent year-end close transactions/balances
– Successfully processed Dress Rehearsal files will be used for Cutover as well
– Any transactions NOT included in the Dress Rehearsal files must be entered 

MANUALLY post go-live
• Additional details will be shared in the next transition session
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May
30

Jun
6

Jun
13

Jun
20

Jun
27

Jul
4

Jul
11

Jul
18

Jul
25

Aug
1

Aug
8

Dry Run 
6/6 – 7/1

July 2016 Release
Deploy Phase

Dry Run

Dress Rehearsal

Cutover

Dress Rehearsal
7/7 – 7/21

Cutover
7/22 – 7/29 Support >>

Go Live: 7/29Key Cutover Conversion Activities

• Cutover is planned from 7/21/16 (6:00 p.m.) – 7/29

– FI$Cal is looking at the overall cutover window to determine how to minimize 
FI$Cal Production down time

• Departments will validate converted data in FI$Cal during post-cutover

• Departments must complete validation of converted data and/or enter manual 
conversion transactions before starting to enter any new fiscal year 
transactions

• Additional details will be shared in the next two transition sessions
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Cutover for CALSTARS Departments
Key CALSTARS Processes for Conversion
• Do not post any claim schedule transactions in CALSTARS after the SCO cut-off date of 

6/15 to eliminate the conversion of Claims-in-Process (GL 3020). After 6/15, 
departments may only record claim schedules with expedite payment processing to 
ensure payment by 6/30

• The General Cash Remittance In Transit (GL 1115) must have a zero balance by 6/30
• Departments must order the conversion files for dress rehearsal on July 1, 2016 using 

the CALSTARS Menu G.2. Department must order a hard copy and/or dataset of the 
following CALSTARS reports:

– D06 report - Document Report by Appropriation
– D16 report - Document Report for SCO Reconciliations
– B04 report - Detail Report of Appropriation Status
– B06 report – Budget Report

NOTE: These CALSTARS reports must be ordered on July 1, 2016 with output destination of “N1”; report 
period option of “PM”
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Cutover for CALSTARS Departments (cont’d)
• After 6/30, departments should limit FM12 transactions to those already recognized by 

SCO. Any adjustments to encumbrances or accounts receivable need to be posted in 
FM 13

• Any corrections to reconcile or adjustments must be recorded in FM 13 as 
accruals. The same correction should be recorded in FM01 in FI$Cal except for 
reverting appropriations

• All transactions posted in FM 13 should have an auto-reverse batches
• All transactions recorded after the cut-over conversion of 6/30 necessary for FM 01 

transactions must be manually posted into FI$Cal
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Cutover Freeze Dates – Production
• What is a production fix freeze date?

– This is the last day in which the project team can make break/fix changes in the 
production environment before go live
 Critical (Severity 1) incidents will continue to be worked after the production fix 

freeze date.  Emergency migrations may occur
• When is the production freeze date?

– 6/1 (“soft” freeze) – Break/fix updates for lower severity tickets received prior to 
6/1 will be in before go live (including upgrade retrofit)

– 7/1 (“hard” freeze) - Break/fix updates for higher severity tickets received prior to 
7/1 will be in before go live (including upgrade retrofit) 

• Why a production fix freeze date?
– We need to retrofit all code fixes to PeopleSoft 9.2 before Cutover

• What do the production fix freeze dates mean for me?
– Some fixes may be pushed to post 7/29
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Cutover Freeze Dates – Security
• What is a role mapping freeze date?

– This is the last day in which the project team can update the user role mapping 
before go live
 Note: FSC will process requests after go live using defined security update 

process (e.g., User Access Request Form) 
• When is the role mapping freeze date?

– 6/10 - Updates to End User Role Mapping (TECH618B) needed for go live were 
due for submission by 6/10

• Why a role mapping freeze date?
– We need clean, static role mapping data to load into Production 

• What do the role mapping freeze dates mean for me?
– Deadline is past. FSC will work update requests after go live



31June 2016

Cutover Freeze Dates – Configuration 
• What is a configuration freeze date?

– This is the last day in which the project team can update the online configuration 
before go live
 Note: FSC will process requests after go live using the defined Configuration 

Modification Request Form process
• When is the configuration freeze date?

– 7/1 - Updates received prior to 7/1 will be in before go live (major configuration 
overhauls may be an exception)  

• Why a configuration freeze date?
– We need clean, static configuration data to load into Production to support our 

Cutover/Conversions
• What do the configuration freeze dates mean for me?

– Send in any last configuration updates by 7/1
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Wave 2 Activity

Pre-Wave + Wave 1 + Wave 2 Users

July 2016 Dept + DGS ABMS Users

Master Data

Open Transaction Data

Historical Balance Data

Cutover Ends
Fri, July 29

Ready Prod Environment

Load Config, Mods, Security
Convert & Validate Data

Final Validation & Cutover Activities

FI$Cal Transition Team

Perform Validations & Manual Conversions

4th
Ju

ly
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No Activity in 
Production

Cutover Starts
Fri, July 22

Duplicate Entry 
may be needed 
in FI$Cal post 
Cutover

Go Live
Fri, July 22
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Cutover Timeline



• FI$Cal is providing you with a tracking tool for recording transactions that take 
place in your legacy systems from 7/1/16 until go live

• Successfully recording your “catch up” transactions and quickly entering them 
into FI$Cal post go live is one of the most important lessons learned from W2

34June 2016

“Catch Up” Transactions
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Spreadsheet Uploads
• The following spreadsheet uploads will 

be available for depts post go live during 
the “dual entry” period (related job aid in 
parentheses):
– AP – Voucher Upload (FI$Cal.056) 
 Template for each dept will be 
provided before go live

– KK – Budget Journal Upload 
(FI$Cal.103)

– GL – Journal Upload (FI$Cal.001)
– PC – Project Upload (FI$Cal.156)
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Task ID Task Name Task Description Start Date End Date 

BUSN641 Track 
Department 
Transactions for 
Go Live 

Track departmental transactions that 
occur during cutover and initial go-live 
time period. These transactions will need 
to be manually uploaded into FI$Cal.

6/20/16 7/29/16

BUSN645 Enter Catch-Up 
Transactions in 
FI$Cal 

Enter all "catch-up" transactions that 
occurred in the new fiscal year through go 
live. 

7/29/16 8/26/16

MDW Tasks – Tracking Transactions
• (For New Departments Only) Departments will complete two Master 

Department Workplan (MDW) Tasks to track and records transactions in 
FI$Cal:  
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• The FSC website can be accessed on the FI$Cal 
website via the following navigation:

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal 
Service Center Information

• The FSC website contains the following information 
and documents: 

– Helpful Videos 
– Contact Information
– End User Access Forms
– Workstation Configuration Guide 
– Configuration Modification Request Form

• Link: http://fiscal.ca.gov/access-
fiscal/FISCal_Service_Center/index.html

FI$Cal Training Academy (FTA) 
• The FTA provides many training resources in one 

location, including Instructor-led and Web-based 
training, Learning Programs tied to roles, and User 
Productivity Kits (UPKs), and can be accessed via the 
following navigation: 

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal 
Training Academy  > FI$Cal Training Academy Login 

• Link: http://fiscal.ca.gov/training-academy/index.html
Job Aids 
• Job Aids are step-by-step instructions on how to 

complete specific transactions in FI$Cal not covered 
in the FTA, and can be accessed via: 

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal 
Training Academy > FI$Cal End User Supplemental Job 
Aids and Training Tips

• Link: http://fiscal.ca.gov/access-fiscal/job_aids.html

Topics for Super User Support 
General Information

How to Access Resources on the 
FSC Website How to Access FI$Cal Training Materials 

http://fiscal.ca.gov/access-fiscal/FISCal_Service_Center/index.html
http://fiscal.ca.gov/training-academy/index.html
http://fiscal.ca.gov/access-fiscal/job_aids.html
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• FI$Cal will allow end users to run reports and view 
financial statements for all modules

• Training on how to run reports for all modules can be 
accessed through the FI$Cal website via the following 
navigation: 

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal 
Training Academy > FI$Cal Training Academy Log-In > 
Training Course: RPT101 Introduction to Reporting

• Link: http://fiscal.ca.gov/training-academy/index.html

• Training Course: RPT101 Introduction to Reporting

• Configuration Ownership Matrix is a reference tool to 
aid departments in completing the Configuration 
Modification Request form. It contains the following:

– Module (Business Process that the configuration is 
associated with)

– Configuration Item Name
– Description (description of the Configuration Item)
– Change Requestor (who can submit a request)
– Change Approver (who can approve a request)
– Change Coordinator (who can configure the request)
– Source of Change (the environment the request is 

configured in)

• The Configuration Ownership Matrix can be accessed 
on the FI$Cal website via the following navigation: 

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal
Service Center Information

• Link: http://www.fiscal.ca.gov/access-
fiscal/FISCal_Service_Center/index.html

Topics for Super User Support 
General Information

How to Manage Configuration How to Run Reports (for All Modules)

http://fiscal.ca.gov/training-academy/index.html
http://www.fiscal.ca.gov/access-fiscal/FISCal_Service_Center/index.html
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• California State Contracts Register (CSCR) and State 
Contract & Procurement Registration System 
(SCPRS) training can be found on the FI$Cal website 
via the navigation below

– FI$Cal Home Page > Resources > Fall Release 

• The training provides simulated system transactions 
and guided instructions and covers the following 
topics: 

– SCPRS and CSCR Overview
– FI$Cal SCPRS Processing
– FI$Cal CSCR Processing
– Progress Payments 
– Searching in FI$Cal 

• Link: http://fiscal.ca.gov/training-
academy/future_release_training.html

• P-Card is replacing Cal-card and allows departments 
to transact with vendors and is another method for 
departments to procure goods and services. The P-
Card will have a holder, approver and a maintainer 
role

• P-Card training can be accessed through the FI$Cal
website via the following navigation: 

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal
Training Academy > FI$Cal Training Academy Log-In > 
Training Course: PO226 Using P-Cards

• Link:https://mss.netdimensions.com/mss/servlet/ekp/l
ogin?getnews=Y

• Training Course: PO226 Using P-Cards

Comparing CSCR and BidSync How to Use a P-Card

Topics for Super User Support 
Purchasing 

http://fiscal.ca.gov/training-academy/future_release_training.html
https://mss.netdimensions.com/mss/servlet/ekp/login?getnews=Y
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• In order to transact with a vendor, the vendor must be 
in the vendor management file (VMF). The VMF is the 
master file that holds vendor record for the state of 
California

• Training on how to determine if a vendor is open for 
ordering can be accessed on the FI$Cal website via 
the following navigation:

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal
Training Academy > AP101: Entering a new supplier 
request and updating a supplier record

• Link: http://fiscal.ca.gov/training-academy/index.html

• Training Course: AP101: Entering a New Supplier 
Request and Updating a Supplier Record 

Topics for Super User Support 
Purchasing 

How to Determine if a Vendor is 
Open for Ordering 

http://fiscal.ca.gov/training-academy/index.html
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• FI$Cal has a workflow process that allows an 
approver to review vouchers before they are submitted 
for payment or posted to the general ledger. An 
invoice is a document that comes in from your vendor 
that gets entered into the voucher

• Training on how to approve a voucher can be 
accessed on the FI$Cal website via the following 
navigation:

– FI$Cal Home Page > Access FI$Cal > Access FI$Cal 
Training Academy > AP101: Approving a voucher

• Link: http://fiscal.ca.gov/training-academy/index.html

• Training Course: AP123: Voucher Workflow

Topics for Super User Support 
Accounting

How to Approve a Voucher

http://fiscal.ca.gov/training-academy/index.html
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• Introductions
• Month End Close / Year End Close (MEC/YEC) Update
• Release Scope and Timeline
• UAT Update
• Cutover to FI$Cal Update
• Catch-up Transactions
• Topics for Super User Support
• Next Steps 

Agenda
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Next Steps
• Attend the two remaining Department Transition Meetings:

– Wednesday, June 29, 2016 from 1:00 to 3:00 p.m. 
– Wednesday, July 13, 2016 from 1:00 to 3:00 p.m. 

• Topics will include: 
– Introduction to the FI$Cal Service Center (FSC) 
– What to Expect in Your First 60 Days 
– Additional UAT Updates
– Additional Cutover Updates
– And More… 



FI$Cal Project Information:
http://www.fiscal.ca.gov/

or e-mail questions to the FI$Cal 
Project Team at:

fiscal.cmo@fiscal.ca.gov

http://www.fiscal.ca.gov/
mailto:fiscal.cmo@fiscal.ca.gov
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